
Fund Report

2010 - CWF 319 Tech. Assist. - Scott County WMO (WMO)

Scott

2010 - CWF 319 Tech. Assist. - Scott County WMO (WMO)

Starting Balance:

$174,800.00

Budgeted

$174,800.00

Spent

12/06/2011

Date Last Spent

$174,800.00

Other funds used with this fund.

$2,739.70 $2,739.70 01/27/20122010Scott Watershed Management Organization

$2,739.70 $2,739.70Subtotal:

Total: $177,539.70 $177,539.70

Fund Year

2010

Fund Name

Balance Remaining: $0.00

Fund Information

Initiatives Summary
Amount spent by initiative type.

SpentBudgeted

2010 - CWF 319 Tech. Assist. - Scott County WMO (WMO)

$174,800.00 $174,800.00Technical and Engineering

$174,800.00$174,800.00Total:

Land & Water Projects Summary
Amount spent on L&W Projects.

SpentBudgeted

Total:
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Initiative: 2010 Property Owner Outreach Tech Assistance (319)

2010Year:

Technical and EngineeringInitiative Type: Completion Date:

Start Date:

This initiative consists of outreach efforts (Objective 1, task 1.1) for the MN River Phosphorus and Flow BMPs 319 grant to promote the BMPs and generate 

landowner interest, and provides technical assistance to property owners for the installation of the projects.  This technical assistance includes design, survey, 

construction supervision, and other efforts as needed to get contracts completed, and the projects completed and certified.  Property owner and outreach efforts 

include annual press releases, website information, and well as individual property owner contact.  The basic outreach effort will include targeted property owner 

meetings.  These consist of sending out personal invitations to property owners where studies have shown stewardship is needed.  Property owners RSVP to set up a 

time to meet one-on-one with a conservationist to discuss what we've observed, what assistance and cost share is available, and any other concerns or ideas they 

may have regarding their property.

Description

Landowner outreach meetings were conducted January - April 2010 with 336 letters sent to landowners and 82 appointments set up.  In addition, an article 

announcing the grant and accelerated program implementation was prepared and included in the County's newsletter the "SCENE" in January 2010.  Technical 

assistance was also to land owners to complete applications and contracts, and for practice design and implementation.  Early contacts immediately after 

announcement of the award of the grant allowed for projects to be considered in the fall of 2009.  These included a number of harvestable filter strips, a grade 

stabilization, and a number of alternative (rock) tile inlets.  Of the appointments that were held with landowers in early 2010 the following additional BMPs have been 

approved:  2 rock inlet contracts, and  4  harvestable filterstrip contracts. a total of 48.8 acres of new harvestable filter strips, 24 alternative tile intakes, and 1 grade 

control structure as approved to date.  These total represent good progress toward the project goals of 150 acres of harvestable filter strip, 5 to 10 intake controls and 

3 to 5 grade control structures.  Staff has also put together proposals for wetland restoration and contacting landowners but to date, no applications were forthcoming.

(August 24, 2010) 

(1/27/2011) - Technical assistance was provided to land owners to complete applications and contracts, and for practice design and implementation.  Five new project 

applications were completed during the quarter and submitted.  Nineteen projects received final inspections and were certified complete.  A full list of projects funded 

through this initiative is included in the attachments.

(8/15/11) - This reporting period covers January 1, 2011 through June 30, 2011.  See detail under comments section.  Additional information is provided under 

Attachments tab. Table 2 in Attachment 1 for this reporting period presents the status of the various approved practices.

Actual Results

Comments

Only 1st quarter billing paid to date.  2nd quarter billing (for services 4/1 - 6/30) will be paid with 3rd qtr billing because of date invoice sent 7/27/2010 from SWCD.

8/15/11 - Only 1st quarter billing paid to date for 2011.  This reporting period covers January 1, 2001 through June 30, 2011.  During this reporting period efforts were 

completed under Objectives 1 and 3.  Under Objective 1 efforts were completed for both Task 1.1: Property Owner Outreach, Assistance and Contracting; and Task 

1.2: BMP Implementation as follows. Task 1.1:  Property Owner Outreach, Assistance and Contacts.  The program was advertised through general outlets such as 

websites of the Scott SWCD and Scott WMO, newspaper articles and articles in the Scott County SCENE.   In addition, an effort was initiated to contact and meet 

with targeted property owners regarding ravines and grade control in the western part of the project area, promote wetland restoration/enhancement in the Sand 

Creek watershed, and to promote filter strips along selected drainage ways. Eleven new applications were completed and approved during the reporting period 

representing 4 grade control structures, 23 rock inlets, and 6.9 acres of filter strip. Design and coordination for implementing the approved applications was also 

initiated.  Two Nutrient Management Plans were also completed.  One wetland restoration application was received for the Wetland Reserve Enhancement Program 

for 16 acres.  It has not yet been approved.  We are waiting for NRCS approval and closing on the easements to get a final cost before approving. Additional 

applications for wetland restoration/enhancement are in the process totaling more than 100 acres but are not scheduled for review and consideration until July 2011. 

Task 1.2: Three projects were certified complete during the reporting period, and construction was initiated on others.  Task 2: No efforts were planned or completed 

for Task 2 during this reporting period.
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FUND(s)
Budgeted Spent Date Last Spent

 174,800.00  174,800.001. 2010 - CWF 319 Tech. Assist. - Scott County WMO (WMO) 12/6/11

 2,739.70  2,739.702. Scott Watershed Management Organization 12/6/11

 177,539.70  177,539.70Totals:

List of Attached Files (click to view) Date AddedDocument Description

1/31/11Attachment 1 Practices summary report EOY2010 EPA 319_eLinkAttmt.xlsx1.

1/6/12CWG319Y10_2011_170.pdf2. Invoice No. 2011_170

1/6/12CWG319Y10_2011_142.pdf3. Invoice No. 2011_142

1/6/12CWG319Y10_2011_71.pdf4. Invoice No. 2011_71

1/6/12CWG319Y10_2011_24.pdf5. Invoice No. 2011_24

1/6/12CWG310Y10_2010_225.pdf6. Invoice 2010_225

1/6/12CWG319Y10_2009_171.pdf7. Invoice No. 2009_171

12/27/11319 TA projects_Dec 2011.pdf8.

8/16/11Semi Annual 319 report 1st period 2011.doc9.

8/16/11Attachment 1 Practices summary report 2nd Qrt 2011 EPA 319.pdf10.

End of 2010 - CWF 319 Tech. Assist. - Scott County WMO (WMO) Section

This report can be found in the eLINK Report Manager under Report Type: Fund Reports, Reports: All Details
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http://elink4web.bwsr.state.mn.us/eLINK4Web/DocumentUpload/DocumentDownloadPage.aspx?doc=2213267
http://elink4web.bwsr.state.mn.us/eLINK4Web/DocumentUpload/DocumentDownloadPage.aspx?doc=2289819
http://elink4web.bwsr.state.mn.us/eLINK4Web/DocumentUpload/DocumentDownloadPage.aspx?doc=2289834
http://elink4web.bwsr.state.mn.us/eLINK4Web/DocumentUpload/DocumentDownloadPage.aspx?doc=2289837
http://elink4web.bwsr.state.mn.us/eLINK4Web/DocumentUpload/DocumentDownloadPage.aspx?doc=2289838
http://elink4web.bwsr.state.mn.us/eLINK4Web/DocumentUpload/DocumentDownloadPage.aspx?doc=2289839
http://elink4web.bwsr.state.mn.us/eLINK4Web/DocumentUpload/DocumentDownloadPage.aspx?doc=2289841
http://elink4web.bwsr.state.mn.us/eLINK4Web/DocumentUpload/DocumentDownloadPage.aspx?doc=2286084
http://elink4web.bwsr.state.mn.us/eLINK4Web/DocumentUpload/DocumentDownloadPage.aspx?doc=2261566
http://elink4web.bwsr.state.mn.us/eLINK4Web/DocumentUpload/DocumentDownloadPage.aspx?doc=2261567

